

CHRONO OF NRO ACTIONS

	<u>NRO ACTION</u>	<u>RESPONSE</u>	<u>COMMENT</u>
25X1A	TAB A - <input type="text"/> <del>Directs</del> CORONA commo change omitting A.P. facility	Draft cable prep- ared and in Gen. Carter's pos- session	Draft cable contains our proposed response if we are to stay in CORONA
25X1A	<input type="text"/> Request for members to Photo Process. review committee	TAB B - Response to request for membership to Photo Processing review comm.	-
	TAB C - OXCART and U-2 Briefing to Sec. Zuckert	OSA preparing Briefing	-
	TAB D - ALQ-51 question	Dr. Wheelon talked personally to Dr. McMillan after receipt of letter	Dr. Wheelon will brief DCI
25X1A	TAB E - Stops current action on Countermeasures and OXCART <input type="text"/> procurement	OSA preparing presentation	The info requested in the memo has been given to Dr. McMillan previously and he <u>approved</u> the programs. Do <u>not</u> know why another review is required.

<u>NRO ACTION</u>	<u>RESPONSE</u>	<u>COMMENT</u>
TAB F - \$100K limitation on OXCART ECO/ECP expenditure by Col. Ledford. Must be approved by D/NRO over \$100K	Pending	At last count there were approximately 65 ECO/ECP over \$100K. This would require tremendous amount paperwork and slow program down considerably. This kind of limitation cannot be tolerated if we are to retain quick reaction time to Intel. requirements which has always been CIA's forte. (Gives NRO/DOD further control of OXCART Program)
25X1A TAB G - Directs Col. Ledford to release info to [ ] representative	TAB H - Authorized [ ] to 25X1A release info as interim action	
TAB I - Request from D/NRO to Kelly Johnson for info on OXCART FOD	Pending	This is third occasion that D/NRO has gone directly to contractors without prior knowledge by Col. Ledford. On previous occasions Dr. Wheelon and Dr. McMillan have agreed that this was not correct procedure. This cuts Col. Ledford out of management control and as the \$100K limitation puts D/NRO in as Program manager.
TAB J - CORONA Security	TAB K - Concurred in recommended action by D/NRO	
Letter from Vance to DCI-D/NRO Steering Panel and Task Force to review Satellite Programs	Pending - Draft response on DCI's desk.	

NRO ACTION

RESPONSE

COMMENT

NIE in preparation  
should satisfy  
requirement

Response being re-  
drafted by Gen.  
Carter. (DD/S&T  
draft sent to Gen.  
Carter on 14 Nov.)

The proposal by D/NRO has  
large impact and should be  
responded to as quickly as  
possible to set record  
straight.

TAB N - Request  
from [ ] for CORONA  
decrease for two  
[ ] Personnel

TAB O - request  
denied

We felt justification was  
inadequate and [ ] 25X1A  
indicated he had no need  
for additional people and  
Hqs. concurred. (Appeared  
as an attempt to give  
[ ] on-orbit control)

(No Tab) [ ] 3050  
dated 3 Nov.  
requested revised  
OXCART FY 65 and  
FY 66 Budgets

Action completed  
by OSA on 13 Nov.  
and 23 Nov. res-  
pectively

25X1A

(No Tab) 2 Nov 64  
request J-58 engine  
procurement and  
overhaul review

OSA sent response  
on 25 Nov 64

25X1A

Approved For Release 2002/06/14 : CIA-RDP71B00508R000100070033-4

Approved For Release 2002/06/14 : CIA-RDP71B00508R000100070033-4